



বাংলাদেশ টেলিকমিউনিকেশন কোম্পানি লিমিটেড  
 বিসি সেনাটেল শাখার এর কার্যালয়, টেলিকমিউনিকেশন অঞ্চল(উত্তরাঞ্চল)  
 শাহবাগ, ঢাকা, বাংলাদেশ-১২০০।



ANNUAL PROCUREMENT PLAN (APP)

FY 2024-2025

Ministry: Post Telecommunications & Information Technology.

Division: Post & Telecommunications Division

Agency: Bangladesh Telecommunication Company Ltd (BTCL)

Procuring Entity Name : Chief General Manager, Telecommunication Region (Northern), Rajshahi

Budget: Revenue Expenditure

Package No	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract Approved Agency	Source of Funds	End Cost		Time Code for Process	Invited Advertisement Tender	Time/Days of Tender Submit	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time for Completion of Contract
							(In Tk. lakh)											
1	GDS-01	Submarine	Lot	As Per Requirement	OTM, P/Q, DP, HOPE, DOPF (BTCL)	BTCL	1.00	Planned Dates	10	11	12	13	14	15	16	17	18	30/06/24
								Actual Dates										
GDS-01	Submarine	Lot	As Per Requirement	OTM, P/Q, DP, HOPE, DOPF (BTCL)	BTCL	1.00	Planned Dates	15-Jul-24	25-Jul-24	28-Jul-24	28-Jul-24	31-Jul-24	04-Aug-24	20-Aug-24	20-Sep-25	30/06/24		
							Actual Dates											
GDS-01	Submarine	Lot	As Per Requirement	OTM, P/Q, DP, HOPE, DOPF (BTCL)	BTCL	1.00	Planned Dates										30/06/24	
							Actual Dates											

*(Handwritten signature)*  
 B. Hossain  
 Chief General Manager, Telecommunication Region (Northern), Rajshahi

*(Handwritten signature)*  
 B. Hossain

৩৭/৪, ইকোটিল শাউন্স, ঢাকা-১২০০।  
 ফোন: ৮৮০১১৫০০/৫৫১৪১৭০৭  
 ফ্যাক্স: ৮৮০১১৫০০/৫৫১৪১৭০৭

GDS-05	Security Service (Ansar)	Unit	As Per Requirement	OTM/RFO/DP/MLTM	HOPE/DOFP (BTCL)	BTCL	16.00	As per Requirement										30.06.24
								Planned Dates										
								Planned Days										
GDS-06	Daily Labour	Unit	As Per Requirement	OTM/RFO/DP/MLTM	HOPE/DOFP (BTCL)	BTCL	1.00	Planned Dates	17-Jul-24	06-Aug-24	06-Aug-24	11-Aug-24	18-Aug-24	24-Aug-24	23-Aug-24	09-Oct-24	24-Jun-25	
								Planned Days	0	20	0	5	7	6	4	42	258	
								Actual Dates										
GDS-07	Cleaning Item Others	Unit	As Per Requirement	OTM/RFO/DP/MLTM	HOPE/DOFP (BTCL)	BTCL	0.75	Planned Dates	20-Jul-24	01-Aug-24	01-Aug-24	06-Aug-24	11-Aug-24	17-Aug-24	21-Aug-24	22-Sep-24	24-Jun-25	
								Planned Days	0	12	0	5	5	6	4	32	275	
								Actual Dates										
GDS-08	Electric Item Others	Unit	As Per Requirement	OTM/RFO/DP/MLTM	HOPE/DOFP (BTCL)	BTCL	0.50	Planned Dates	09-Sep-24	21-Sep-23	21-Sep-23	26-Sep-23	01-Oct-23	07-Oct-23	11-Oct-23	12-Nov-23	27-Jun-24	
								Planned Days	0	12	0	5	5	6	4	32	228	
								Actual Dates										
GDS-09	Repair & maintenance & Others	Unit	As Per Requirement	OTM/RFO/DP/MLTM	HOPE/DOFP (BTCL)	BTCL	1.00	Planned Dates	07-Jul-24	22-Jul-24	22-Jul-24	27-Jul-24	06-Aug-24	13-Aug-24	20-Aug-24	03-Oct-24	03-Jun-25	
								Planned Days	0	15	0	5	10	7	7	44	243	
								Actual Dates										
GDS-10	Repair & maintenance- Vehicle	Unit	As Per Requirement	OTM/RFO/DP/MLTM	HOPE/DOFP (BTCL)	BTCL	3.00	As per Requirement										30.06.24
								Planned Dates										
								Planned Days										
GDS-12	Repair & maintenance- Computer & others	Unit	As Per Requirement	OTM/RFO/DP/MLTM	HOPE/DOFP (BTCL)	BTCL	1.50	Planned Dates	07-Jul-24	22-Jul-24	22-Jul-24	25-Jul-24	01-Aug-24	08-Aug-24	13-Aug-24	19-Sep-24	09-Jun-25	
								Planned Days	0	15	0	3	7	7	5	37	263	
								Actual Dates										
GDS-13	Repair & maintenance- Bathroom Fitting & Others	Unit	As Per Requirement	OTM/RFO/DP/MLTM	HOPE/DOFP (BTCL)	BTCL	2.50	Planned Dates	07-Jul-24	19-Jul-24	19-Jul-24	24-Jul-24	29-Jul-24	04-Aug-24	11-Aug-24	15-Sep-24	25-May-25	
								Planned Days	0	12	0	5	5	6	7	35	252	
								Actual Dates										

B2

Planned

26/09/2028

স্বঃ আনোয়ার হোসেন  
 ব্যবস্থাপনা পরিচালক (অতি. দায়িত্ব)  
 বাংলাদেশ টেলিকমিউনিকেশন কোম্পানি লিমিটেড



