

Ministry/Division : Ministry of Post, Telecommunications & Information Technology/ Posts & Telecommunications Division
 Agency : Bangladesh Telecommunications Company Limited (BTCL)

Project/Programme Name & Code :
 Procuring Entity Name & Code :

Package No.	Description of Procurement Package	Unit	Qty	Procurement Method & (Type)	Contract Approving Authority	Source of Funds	Estd. Cost in Tk. (Lakh)	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD1	Supply GPON ONT under BTCL (Framework Contract)	Lot	1	OTM	BoD, BTCL	BTCL's Own Fund	2200.00	Planned Date		10/jun/23	10/jul/23	24/jul/23	31/jul/23	07/Aug/23	28/Aug/23		60
								Planned Days			30	14	7	7	21	79	
								Actual Dates									

* All allocations of time are as per PPR-2008

[Signature]
 Engr Md Shahinur Rahman
 PCS (Telecom) (P)
 GM (Maintenance & Operations)
 Bangladesh Telecommunications Co. Ltd.
 Bangladesh Telecommunications Co. Ltd.
 Dhaka-1000, Phone: 48311300/5141707

[Signature]
 Md. Arfar Hossain
 Managing Director (Add. Charge)
 Bangladesh Telecommunications Co. Ltd.
 Dhaka-1000, Phone: 48311300/5141707